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South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities Week beginning March 13, 2017

Week of 3/13: Week of 3/27:

Site — Continue grubbing trail — south to north
Sta 230+50 — Begin excavation for Wall #2
Sta xx+xx — Begin construction of Wall #2
Sta 223+50 — Begin excavation for Wall #3
Sta xx+xx — Begin construction of Wall #3
Sta 223+50 — Begin excavation for Wall #4
Sta xx+xx — Begin construction of Wall #4
Sta 227+00 — Relocate water service

= Site - Continue grubbing trail — south to north

= Sta 223+00 - Sta 227+00 — Begin water service
relocation

= Sta 237450 — Continue construction of Wall #7

= Sta 224+00 and 229+85 — Continue to install
quarry spall splash pads — Wall #7

=  Sta 224+00 - Construction of concrete headwall —
Wall #7

= Sta 234400 - Continue construction of Wall #6

= Sta 239+50 — Continue excavation for Wall #5

= Sta 282+00 - Sta 262+00 — Continue trail
excavation, north to south

= Sta 40+00 to 42+00 - Continue dewatering for
channel excavation

= Sta 41+00 — Continue construction of concrete
channel walls (underdrain and backfill)

= Sta 229+50 - Saw cutting asphalt

Sta 282+00 — Place CSBC on trail

Week of 3/20:

= Site - Continue grubbing trail — south to north

= Site — Continue to remove split rail and chain link
fencing

= Sta 230+50 — Continue excavation for Wall #5

= Sta 230+50 — Begin construction of Wall #5

= Sta 229+85 — Construction of concrete headwall —

Wall #5

Sta 248+00 — Continue excavation of Wall #8

Sta 248+00 — Begin construction of Wall #8

Sta 248+00 — Install wall drain at Wall #8

Sta 223+00 — Relocate water service

Sta 224+00 — Asphalt patching Construction of concrete channel

Sta 275+00 — Continue trail excavation — north to

south

= Sta 282+00 — Placing Crushed Service Base
Course (CSBC) material on trail
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Placing CSBC material on trail Excavating foundation for Wall #8

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
the East Lake Sammamish Corridor!
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